
..———————————— ———————— - - -.- .- -
i^M4 1

Monsan:o

'Ml ISO

1 T. Carrico - WGK - 2095

O.T, July 5, 1985 «. L. Bumbicka
K. Lichteaheld - CS6G

•U.JICT Status Report on CEA 3808 R. Nelson
K. Petterson

..,...NC. 0- Shipley
B. Steketee

JQ . P. Hoemana

Water table back in control by Wednesday Morning, 6/26.

Both lateral* L-34 and L-35 completed and tested. One leak on L-34 and
three on L-35. Rest of lines encased.

Manhole 1-AA finally accepted for brickwork. Fleischer-Seeger to start
today, 7/1.

Manhole 1-JJ forayed and poured.

Work started on Jumper fl but not coajpleted last week. All but sewer
box work will be completed by 7/2.

Work started on laterals into 1-CC.

Excavation started at 2-BB after work was stopped east of 2-AA.

To* Carrico
Operation Foresun

/bb

),

EPVCEPRO COPPER/EIL/PCB ATTCRNEY WORK PRODUCT / ATTORNEY CLIENT PRT/IIZGE


